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ESTIMATE RUN 08/24/2020

ESTIMATE SUMMARY 14:07:17

CONTID: C22363         ESTIMATE NO: 0006 FINL 2005

PCN: 22363-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 AND PLUM CREEK IMPROVEMEN PERCENT TIME:

PROJECT NO: FSA0252-468                   

I-25 AND PLUM CREEK IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,249,221.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,250,558.84 NON-PARTICIPATING 7,984.16

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,225.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,758.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.55

CALENDAR DAYS

CALENDAR DAYS

100.00%

-0.02

7,984.16

6,759.16

25,517.54

$

$

$

$

862.00

1,248,359.78

1,249,221.78

0.00

1,249,221.78

0.00

0.00

1,249,221.78

0.00

AMOUNT DUE 1,249,221.78 25,517.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,517.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.0 TIME ALLOW: 88

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/20/2019

10/20/2019

02/21/2020

02/21/2020

08/24/2020

04/18/2019

05/08/2019

06/25/2019

10/20/2019



CONTID: C22363         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,770.001.000

0.00

1.000

L S 

1,770.00000

0010 *Removal of Concrete Median Cover Material 599.000

0.000

202-00190  
 

21,564.00599.000

0.00

599.000

SY  

36.00000

0015 *Removal of Sidewalk 31.000

0.000

202-00200  
 

1,829.0031.000

0.00

31.000

SY  

59.00000

0020 *Removal of Curb and Gutter 510.000

0.000

202-00203  
 

9,690.00510.000

0.00

510.000

LF  

19.00000

0025 *Removal of Concrete Pavement 620.000

0.000

202-00210  
 

22,320.00620.000

0.00

620.000

SY  

36.00000

0030 *Removal of Pavement Marking 4,172.000

0.000

202-00250  
 

6,174.564,172.000

0.00

4,172.000

SF  

1.48000

0035 *Removal of Light Standard 2.000

0.000

202-00700  
 

1,242.002.000

0.00

2.000

EACH

621.00000

0040 *Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

1,164.002.000

0.00

2.000

EACH

582.00000

0045 Removal of Ground Sign 6.000

0.000

202-00810  
 

1,422.006.000

0.00

6.000

EACH

237.00000

0050 Removal of Sign Panel 3.000

0.000

202-00821  
 

135.003.000

0.00

3.000

EACH

45.00000

0055 *Removal of Pull Box 4.000

0.000

202-00827  
 

712.004.000

0.00

4.000

EACH

178.00000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

4,174.001.000

0.00

1.000

L S 

4,174.00000

0065 *Removal of Traffic Signal Head 1.000

0.000

202-00831  
 

77.001.000

0.00

1.000

EACH

77.00000

0070 *Removal of Pedestrian Push Button 8.000

0.000

202-00860  
 

144.008.000

0.00

8.000

EACH

18.00000

0075 *Removal of Guardrail Type 3 216.000

0.000

202-01130  
 

2,868.48216.000

0.00

216.000

LF  

13.28000

0080 *Removal of End Anchorage 1.000

0.000

202-01300  
 

478.001.000

0.00

1.000

EACH

478.00000

0085 *Unclassified Excavation (Complete In Place) 962.000

0.000

203-00010  
 

68,109.60962.000

0.00

962.000

CY  

70.80000

0090 *Embankment Material (Complete In Place) (Special) 809.000

0.000

203-00062  
 

66,823.40809.000

0.00

809.000

CY  

82.60000

0095 *Potholing 39.000

0.000

203-01597  
 

8,541.0039.000

0.00

39.000

HOUR

219.00000

0100 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

108.00000

0105 *Erosion Log Type 1 (12 Inch) 675.000

0.000

208-00002  
 

3,942.00675.000

0.00

675.000

LF  

5.84000

0110 *Silt Fence 398.000

0.000

208-00020  
 

636.80398.000

0.00

398.000

LF  

1.60000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,416.001.000

0.00

1.000

EACH

1,416.00000

0120 *Storm Drain Inlet Protection (Type I) (84 Inch) 2.000

0.000

208-00053  
 

390.002.000

0.00

2.000

EACH

195.00000

0125 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,546.002.000

0.00

2.000

EACH

2,773.00000

0130 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

282.006.000

0.00

6.000

HOUR

47.00000

0135 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

360.005.000

0.00

5.000

HOUR

72.00000

0140 Sweeping (Sediment Removal) 24.000

0.000

208-00106  
 

1,728.0024.000

0.00

24.000

HOUR

72.00000

0145 *Erosion Control Management 17.000

0.000

208-00207  
 

2,312.0017.000

0.00

17.000

DAY 

136.00000

0150 *Reset TV Cameras 1.000

0.000

210-00473  
 

607.001.000

0.00

1.000

EACH

607.00000

0155 Reset Ground Sign 4.000

0.000

210-00810  
 

3,320.004.000

0.00

4.000

EACH

830.00000

0160 Reset Sign Panel 4.000

0.000

210-00815  
 

684.004.000

0.00

4.000

EACH

171.00000

0165 *Reset Traffic Signal Head 7.000

0.000

210-00831  
 

2,275.007.000

0.00

7.000

EACH

325.00000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

4,493.001.000

0.00

1.000

EACH

4,493.00000

0170 MATERIAL ALLOWANCE ANCHOR BOLTS 5.000

-5.000

0.000.000

-1,225.00EACH

245.00000

0175 *Reset Pedestrian Signal Head 2.000

0.000

210-00865  
 

650.002.000

0.00

2.000

EACH

325.00000

0180 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

27,743.00000

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

38,031.00000

0190 *Concrete Pavement (10-1/2 Inch) 1,045.000

0.000

412-01050  
 

184,965.001,045.000

0.00

1,045.000

SY  

177.00000

0195 *Drilled Shaft (18 Inch) 10.000

0.000

503-00018  
 

1,880.0010.000

0.00

10.000

LF  

188.00000

0200 *Drilled Shaft (36 Inch) 34.000

0.000

503-00036  
 

14,042.0034.000

0.00

34.000

LF  

413.00000

0205 *Drilled Shaft (54 Inch) 49.000

0.000

503-00054  
 

29,449.0049.000

0.00

49.000

LF  

601.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 387.500

0.000

606-00301  
 

17,650.63387.500

0.00

387.500

LF  

45.55000

0215 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

472.00000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,947.001.000

0.00

1.000

EACH

1,947.00000

0225 *Transition Type 3G 1.000

0.000

606-01370  
 

3,965.001.000

0.00

1.000

EACH

3,965.00000

0230 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,493.001.000

0.00

1.000

EACH

3,493.00000

0235 *Concrete Sidewalk (6 Inch) 54.000

0.000

608-00006  
 

5,184.0054.000

0.00

54.000

SY  

96.00000

0240 *Concrete Curb Ramp 10.000

0.000

608-00010  
 

2,130.0010.000

0.00

10.000

SY  

213.00000

0245 *Curb and Gutter Type 2 (Section I-B) 468.000

0.000

609-21010  
 

14,040.00468.000

0.00

468.000

LF  

30.00000

0250 *Curb and Gutter Type 2 (Section II-B) 90.000

0.000

609-21020  
 

3,420.0090.000

0.00

90.000

LF  

38.00000

0255 *Median Cover Material (Patterned Concrete) 3,435.000

0.000

610-00020  
 

60,799.503,435.000

0.00

3,435.000

SF  

17.70000

0260 Delineator (Type I) 5.000

0.000

612-00001  
 

145.005.000

0.00

5.000

EACH

29.00000

0265 Delineator (Type II) 11.000

0.000

612-00002  
 

341.0011.000

0.00

11.000

EACH

31.00000

0270 *2 Inch Electrical Conduit 669.000

0.000

613-00200  
 

6,021.00669.000

0.00

669.000

LF  

9.00000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *3 Inch Electrical Conduit 1,187.000

0.000

613-00300  
 

26,114.001,187.000

0.00

1,187.000

LF  

22.00000

0280 *Pull Box (11"x18"x12") 10.000

0.000

613-07011  
 

4,730.0010.000

0.00

10.000

EACH

473.00000

0285 *Wiring 1.000

0.000

613-10000  
 

7,460.001.000

0.00

1.000

L S 

7,460.00000

0290 *Luminaire (LED) 3.000

0.000

613-13000  
 

2,124.003.000

0.00

3.000

EACH

708.00000

0290 MATERIAL ALLOWANCE LED Luminaires 0.000

0.000

0.000.000

0.00EACH

469.01000

0290 MATERIAL ALLOWANCE Reset of Traffic Signal Pole 
Materials

0.000

0.000

0.000.000

0.00EACH

245.00000

0290 MATERIAL ALLOWANCE Fire Preempt Unit/Timer 0.000

0.000

0.000.000

0.00EACH

1,345.50000

0290 MATERIAL ALLOWANCE Microwave Detection 0.000

0.000

0.000.000

0.00EACH

32,340.00000

0295 Sign Panel (Class I) 86.000

0.000

614-00011  
 

2,322.0086.000

0.00

86.000

SF  

27.00000

0300 Sign Panel (Class II) 77.000

0.000

614-00012  
 

2,233.0077.000

0.00

77.000

SF  

29.00000

0305 Sign Panel (Class III) 739.000

0.000

614-00013  
 

18,475.00739.000

0.00

739.000

SF  

25.00000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 168.000

0.000

614-01585  
 

4,200.00168.000

0.00

168.000

LF  

25.00000

0315 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14.000

0.000

614-01588  
 

5,208.0014.000

0.00

14.000

EACH

372.00000

0320 Signal Head Backplates 12.000

0.000

614-10160  
 

660.0012.000

0.00

12.000

EACH

55.00000

0325 Monotube Overhead Sign Bridge (20 Inch Diameter) 1.000

0.000

614-42000  
 

88,285.001.000

0.00

1.000

EACH

88,285.00000

0330 *Pedestrian Signal Face (16) (Countdown) 2.000

0.000

614-70150  
 

970.002.000

0.00

2.000

EACH

485.00000

0335 *Accessible Pedestrian Signal 10.000

0.000

614-70200  
 

14,350.0010.000

0.00

10.000

EACH

1,435.00000

0340 *Traffic Signal Face (12-12-12) 14.000

0.000

614-70336  
 

8,036.0014.000

0.00

14.000

EACH

574.00000

0345 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

1,444.002.000

0.00

2.000

EACH

722.00000

0350 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

4,310.002.000

0.00

2.000

EACH

2,155.00000

0350 MATERIAL ALLOWANCE FIRE PREEEMPTI UNIT/TIMER PHASE 
DETECTOR

0.000

0.000

0.000.000

0.00EACH

1,779.00000

0350 MATERIAL ALLOWANCE OPTICOM DETECTOR 0.000

0.000

0.000.000

0.00EACH

456.00000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Traffic Signal Vehicle Detector (Micro Wave Type) 11.000

0.000

614-72884  
 

84,161.0011.000

0.00

11.000

EACH

7,651.00000

0355 MATERIAL ALLOWANCE SMARTSENSOR ADVANCED DETECTION 0.000

0.000

0.000.000

0.00EACH

32,340.00000

0360 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

19,481.001.000

0.00

1.000

EACH

19,481.00000

0365 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 
Arm) 

1.000

0.000

614-81535  
 

30,138.001.000

0.00

1.000

EACH

30,138.00000

0370 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

5,736.002.000

0.00

2.000

EACH

2,868.00000

0375 *Construction Surveying 1.000

0.000

625-00000  
 

11,446.001.000

0.00

1.000

L S 

11,446.00000

0380 *Mobilization 1.000

0.000

626-00000  
 

76,801.001.000

0.00

1.000

L S 

76,801.00000

0385 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,012.001.000

0.00

1.000

L S 

4,012.00000

0390 *Modified Epoxy Pavement Marking 55.000

0.000

627-00008  
 

9,410.5055.000

0.00

55.000

GAL 

171.10000

0395 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

16.52000

0400 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

0.000

SF  

17.46000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

402.000

0.000

627-30405  
 

6,452.10402.000

0.00

402.000

SF  

16.05000

0410 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,884.000

0.000

627-30410  
 

21,684.841,884.000

0.00

1,884.000

SF  

11.51000

0415 *Flagging 280.000

0.000

630-00000  
 

8,260.00280.000

0.00

280.000

HOUR

29.50000

0420 *Uniformed Traffic Control 37.500

0.000

630-00003  
 

5,310.0037.500

0.00

37.500

HOUR

141.60000

0425 *Traffic Control Inspection 31.000

0.000

630-00007  
 

7,316.0031.000

0.00

31.000

DAY 

236.00000

0430 *Traffic Control Management 46.000

0.000

630-00012  
 

32,296.6046.000

0.00

46.000

DAY 

702.10000

0435 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

1,180.00000

0440 *Barricade (Type 3 M-A) (Temporary) 10.800

1.200

630-80335  
 

1,416.0012.000

141.60

12.000

EACH

118.00000

0445 *Construction Traffic Sign (Panel Size A) 14.400

1.600

630-80341  
 

1,038.4016.000

103.84

16.000

EACH

64.90000

0450 *Construction Traffic Sign (Panel Size B) 35.100

3.900

630-80342  
 

8,053.5039.000

805.35

39.000

EACH

206.50000

0455 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

12,390.003.000

1,239.00

3.000

EACH

4,130.00000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.700

0.300

630-80358  
 

3,823.203.000

382.32

3.000

EACH

1,274.40000

0465 *Drum Channelizing Device 49.500

5.500

630-80360  
 

1,622.5055.000

162.25

55.000

EACH

29.50000

0470 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

147.50000

0475 *Mobile Attenuator 9.000

0.000

630-85041  
 

4,248.009.000

0.00

9.000

DAY 

472.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 3 In Elec Cond (Bored) 180.000

0.000

613-00306  
 

5,551.20180.000

0.00

180.000

LF  

30.84000

0901 2 In Elec Cond (Bored) 180.000

0.000

613-00206  
 

5,551.20180.000

0.00

180.000

LF  

30.84000

0902 Barrier (Temp) 585.000

65.000

630-80370  
 

41,138.50650.000

4,113.85

650.000

LF  

63.29000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0903 Impact Atten (Temp) 0.900

0.100

630-85010  
 

8,670.421.000

867.04

1.000

EACH

8,670.42000

0904 Traffic Cone 64.800

7.200

630-80380  
 

617.0472.000

61.70

72.000

EACH

8.57000

0905 Vert Panel 32.400

3.600

630-80350  
 

1,072.0836.000

107.21

36.000

EACH

29.78000

0906 Vert Panel (Light) (F) 0.000

0.000

630-80353  
 

0.000.000

0.00

0.000

EACH

40.88000

0907 Drilled Shaft (48 In) 21.000

0.000

503-00048  
 

11,781.0021.000

0.00

21.000

LF  

561.00000

0908 Lighted Street Name Sign (Inst Only) 4.000

0.000

614-00014  
 

3,000.004.000

0.00

4.000

EACH

750.00000

0909 Guardrail Type 9 (Style CA) 34.000

0.000

606-00910  
 

21,505.0034.000

0.00

34.000

LF  

632.50000

0910 F/A Traf Sig Detect Loops Wire for Advanced Detection 1,846.810

0.000

700-70540  
 

1,846.811,846.810

0.00

1,846.810

F A 

1.00000

9011 F/A Repair Signal Power Repair 4,256.900

0.000

700-70130  
 

4,256.904,256.900

0.00

4,256.900

F A 

1.00000

CAT 1,248,359.766,759.161,248,359.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

16,161.00000
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PCN: 22363-BID    ESTIMATE RUN 08/24/2020

PROJECT: FSA0252-468                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:17

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Sanitary Facility 1.000

0.000

620-00020  
 

862.001.000

0.00

1.000

EACH

862.00000

CAT 862.000.00862.00CURRENT AMT0400 $ $ $

$ 1,249,221.766,759.16$1,249,221.76$CURRENT AMTPROJECT TOTAL


